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Why is WSDOT Rehabilitating the East Half of the
Hood Canal Floating Bridge?

. = - i Heysinng
= 1961 Original bridge opened “"':'D“I“ o nds
= ital transportation link between Do ol {4200

Northern Olympic Peninsula and o : Everetl
Kitsap, King, Pierce and Snohomish Sidan |
Counties Mekii

= 197 i i

9 West half sinks in storm Hood Canal
= 1982 New west half opened Bridge :

= 1997 East half plan developed
based on:

» Draw span unreliability
» Aging concrete and corroding steel
» Storm vulnerability

» Substandard roadway

» Construction planned for 2003-
2007 bienniums
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What are the Elements of the East Half

Replacement Plan?

Pontoon Cross Sections
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Hood GanakBridge

- Widen west half approach roadway and install new
generator and maintenance buildings

$ 'Wgs'f[_lraﬁ .Spa'n

- Revise west half draw span controls and guide rollers
- Install buildings on east half draw span assembly

- Install and test operating machinery, power, and controls East braw Span

- Fabricate 14 new pontoons with superstructure

- Rehabilitate three pontoons and replace their superstructure
- Remove existing east half pontoons

- Install the new east half pontoons

- Fabricate 20 new anchors

East Half Pontoons

- Install new anchors and anchor lines

East
Transition Span

East End
Approach

,- Replace fixed east and west approach spans
' Replace existing east and west transition spans

= e e e o o = =

Work in the program includes not only the replacement of
transition spans at both ends of the bridge, the repilacement of
east half pontoons and anchors, but also safety improvements
to the land-side bridge approaches at both ends of the span,
and various mechanical and control system improvements.



Where Could Pontoons and Anchors Be Built?

= Not Blair Waterway

» Probably not Duwamish Graving Dock

= Other potential sites examined

Pontoons and anchors at Blair Waterway Graving Dock

» Perhaps Concrete Tech in Tacoma

» |n 2000, WSDOT optioned space at
Concrete Tech to protect viability of
competition by assuring any contractor
could use that existing graving facility

» |n the NEPA Environmental Assessment
in March/May 2002, WSDOT stated the
preference that the contractor use an
existing permanent facility rather than
have WSDOT or the contractor develop a
new facility
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The Permitting Process For The Project Caused
WSDOT To Change Its Approach

In March 2002, the Hood Canal
Bridge project was selected by

TPEAC as one of its three “pilot
projects” for permit streamlining

WSDOT's process for obtaining
approvals and permits for the project
was folded into a multi-agency
“Inter-Disciplinary Team” with strong
focus on fish and aquatic concerns

In the work of the Inter-Disciplinary
Team in the period June, July and
August 2002, WSDOT made a course
change in how the contract for the
pontoons/anchors would treat the
graving dock, abandoning the earlier
preference

F
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Membership of TPEAC Hood Canal
Bridge Inter-Disciplinary Team

Washington State Department of Transportation
Department of Ecology

Department of Fish and Wildlife

Department of Natural Resource

Kitsap County

Jefferson County

NOAA Fisheries also referred to as the National
Marine Fisheries Service

U.S. Army Corps of Engineers
U.S. Fish and Wildlife Service
U.S. Coast Guard

Federal Highway Administration



Course Change Was Driven By Submittal
Requirements for the Endangered Species Act

= Completion of ESA Section 7
consultation must precede all other

key permits

= Unwise or impossible to bid contract

without key permits and terms

ESA Consultation Procass for the Hood Canal Bridge Project

Endangered Speces Act Secion 7 consultation Process with e U.S. Fish and Wikdlife Senvice and NOAA Fisheries

(Mationad Marne Fishaenss Sennce)

» Graving dock location and operation
must be specified for Section 7

consultation

» This required WSDOT to specify the

graving dock strategy so permits could
be issued before bidding the contract

The black armows show the cowrsa taken oy the Hood Canal Brdge progect through the Section 7 consultation ficw chart

Iz the WSDOT project authorized or wnoed by 8
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Ho. Mo consultation necessary
under ESA section 7

Wes. Wil Ine project 0ocur N En area st 1stad
gpacies ar deslgrabd orlics! halis?
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Key permits dependent
upon completion of ESA
Section 7 consultation.

* U.S. Army Corp of Engineers
under Section 10 of the Rivers
and Harbors Act, Section 404 of
the Clean Water Act

* U.S. Coast Guard under Section
9 of the Rivers and Harbors Act

» State Department of Ecology
Water Certificate under Section
404 of the Clean Water Act.



When ESA Requirements Became Clear In June
And July 2002, Environmental Review Process
Was Already Underway With Intent To Advertise
The Project In December 2002

» National Environmental Policy Act (NEPA) and State Environmental Policy Act
(SEPA) reviews were completed just as TPEAC team was forming

= Section 106 review for cultural and historical resources had already begun

= Earlier ESA comments from State Department of Fish and Wildlife were
already raising concerns about operation of Concrete Tech facility and
moorage of pontoons for post-launch construction of roadway superstructure

» WSDOT began to look for additional graving dock sites or options as issues
with ESA in general and Concrete Tech in particular began to loom

F
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The Port Angeles Site Was Attractive For
Development Of A Graving Facility

= Good water access = Good workforce
» Good terrain for development = Good land access
= No NIMBY » Enthusiastic business and civic support

F
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Port Angeles Site Emerged From WSDOT And
Inter-Disciplinary Team As The Solution To
Endangered Species Act Concerns and
Construction Practicalities

Development of large pontoon graving dock in
Port Angeles offered:

= Equal or better fabrication process choice as
compared to Concrete Tech at comparable cost

» Easier ESA permitting solution

» Strong appeal to Port Angeles economic
development advocates

» Double duty appeal to WSDOT: a solution to the
very hard problem of where a much larger future
project of SR 520 replacement bridge pontoons
could be built

The SR 520 bridge replacement project is a
maijor look-ahead concern 9

F
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Under Schedule Pressure, Permitting Review At
Port Angeles Ran Concurrently With Site
Selection And Contract Bidding Process

October — November 2002 March — April 2003

= Port Angeles campaign for site selection = NEPA and SEPA documents for adding

= Section 106 cultural resources review begun Port Angeles to the project are completed

= Washington Shipyard Coalition emerges
as strong opponent to Port Angeles
graving dock but legislative and political

= Contaminated soils review conducted
= Decision for Port Angeles — November 19, 2002

December 2002 campaign rebuffed by Port Angeles civic
= ESA and other key permit applications completed. and legislative leadership
January — February 2003 May — June 2003
= Permits begin to issue — including City of Port Angeles ® Section 7 consultation for Endangered
Shoreline Development Master Plan Permit Species Act is completed by U.S. Fish and

Wildlife Service and National Marine

= Section 106 cultural resources review completed. Fisheries Services

SHPO and Tribe accept conclusion and endorse
“monitoring” recommendation = Major permits issue from Department of

= WSDOT advertises for bids — February 24, 2003 Ecology, U.S. Army Corps of Engineers,
U.S. Coast Guard

= WSDOT opens bids from three competing
joint ventures — June 18, 2003

= WSDOT awards contract to Kiewit-General
Joint Venture — June 30, 2004

A
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How Was The Cultural Resources Survey
Conducted And What Did It Conclude?

= WSDOT “on-call” cultural resources consultant: Western Shore Heritage Services

» Consultant was asked to scope survey to meet Section 106 requirements

» Consultant conducted “background investigation” on the site

“Tse-whit-zen was a village site at the “Every village had a “Cemeteries were typically near the beach, not a
base of Ediz Hook in the general cemetery, generally on a great distance from their dwellings. They fronted
vicinity of the project area. The sandpit, but occasionally in  the water. The graves were arranged irregularly.
village was a large and important the woods. ”’ The cemetery associated with Tse-whit-zen was

village . . . of considerable importance
in aboriginal times.”

in the general vicinity of the mill complex,
although the precise location is not known.”

» Consultant conducted four day “field investigation” at the site

» Consultant prepared report and proposed a Monitoring Plan

“No evidence of significant prehistoric or historic
archeological resources was found within the boundaries of
the proposed project site during these investigations...based
on the results of this survey, the probability for the
occurrence of buried archeological resources is determined
to be low; however, it is recommended that an archaeological
monitor observe ground disturbing activities during
construction of the Graving Dock Facility in those areas
where excavations will exceed four feet in depth.”

F
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“In the unlikely event that ground-disturbing or other
construction activities result in the inadvertent discovery of
archaeological resources, work should be halted in the
immediate area . . . until such time as further investigation and
appropriate consultation is concluded. In the unlikely event of
the inadvertent discovery of human remains, work should be
halted in the area, the discovery covered and secured against
further disturbance, and immediate contact established with
the appropriate law enforcement personnel, the office of the
Washington SHPO, and authorized tribal representative. ”
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What Was Found, And Missed, In The
Cultural Resources Survey?

L

= »
o - b iat
@ ruoersampe Data Sources /Nt Nov / Dec 2002 Archeology Sampling
WAk Bl lxls ikt to e Disoovared T e Site Festures WSDOT Project Office 2/25/2005
General Location of F ragmartary oy iy Ditiople e s Hood Canal Bridge Graving Dock Site
=3 amplin an etPi urials: o e i, nd Archeol o enices, =
Rl S (;\ppwxl?n‘c'; and Western Shore Heritage Services 2/22/2005 Port Angeles, Wash mgton
o H Human Remains Vicinitie Based on findings to 12/7/2004 from Larson Anthropological and
— Chest Pile Archeological Services, Ltd and Wastern Shore Hartage Services b
Historio Shoreline (isolates found in stockpiles were not mapped ) Photo Date: Oct 15, 2002
(Approim ate) Archeological Sampling WESDOT Project Office 2252005

F
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The Site Was Not Free Of Challenges to
Archaeological Reconnaissance

= Archeological and cultural material
was concealed by massive site
alteration and filling and some
disturbances of historic land forms

» | ocal knowledge did not become
accessible to consultant or WSDOT

= Little specific help from previous
studies

Robbins & Larson, Oct. 1993
[Forrest, Lewarch & Larson, Feb. 1991] [ [Larson & Woodman, August 1991]

: oS, o
Larsan, Lewarch & Phillips, 1992 (Site !ﬁw'ﬁ)l
Larson & Lewarch, March 1991 HoR i & A0 N 996

Solimano & Larson, June 1993
Lewarch & Forrest, Feb. 1992

Albaugh & Larson, July 1984

Forrest, Lewarch & Larson, June 1992 |

Port Angeles Harbor
Graving Dock Site

Most likely village location & extreme limits of village

2 (Lower Elwha Tribal Coungil, June 2003)

Port Angeles

Nippon Paper Mill
L} (formerly Washington Pulp & Paper) B
Bones found on site in 1920's %

F
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Questions Nevertheless Are Appropriately Raised

= Limited scope of background investigation oy arr e ROE
» Lack of outreach for local knowledge T
» |Lack of geomorphology study to locate old

beach line S R e | P
// Graving Dock . ¢ i B ;/ R
= Lack of thoroughness of field work . i Vilag
» Possible misinterpretation of materials o TSR
observed in field work - oy, R

Total cost of the Cultural Resources
Survey was less than $7,000. e v

Il
Miles Base Map from U.S. Coast Survey 1853

U.S. Coast Survey 1853 map depicting Port Angeles Harbor.

Tse-whit-zen Site- 4

R e e

1 —

Overview of Olympic Shipbuilders yard during World War Il, in 1914 view of Port Angeles (view from SE) with approximate

1943 (courtesy of‘PEninsuIa Publishing, Incorporated). location of graving dock superimposed.
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What Happened with the
Cultural Resources Survey?

» WSDOT submitted the survey report
to State Office of Archeology and
Historic Preservation (State Historic

“We concur with [Western Shore’s] recommendations and your

Pl’eservation Officel’) findings that no historic properties are in the area of potential
effect. Thus, no historic properties are affected. We also
- State Ofﬁce Of Archaeology and concur with the proposed monitoring.”
H- . . Letter from Mr. Robert Whitlam, State Archaeologist,
istoric Preservation concurred January 14, 2003
= WSDOT sent the report to Lower
Elwha Klallam Tribe. The Tribe with it findings.  The proposed sio within Port Angelos hos
“ I ” with i indi learly b ignificantly altered, h it imity t
basically agree(d)” with its findings e e i L T
- . . strongly for caution.
(IYIO?']nSI::jcl)tg?’]? Ia:)rl]znawafof)/;edpg ret?]eby the The tribe agrees with the WSHS recommendation to develop
heological itori I d Id like t
. PP y o R G T T 6 T e 0 6 e
State Ofﬂce Of ArChan|Ogy and We realize tha? this project is progressing on a fast track
H iStOI’iC Presel’vation in Ap”l 2003 isncr;et?:qlgland will make every effort to respond wlth oomme_nts
. y manner. We agree that archaeological specialists
i lected i Itati ith the Trib tb ite duri
The plan was sent to the Tribe but e
no Comments were rece|ved of an inadvertent discovery of archaeological materials at any

depth, work will be stopped and contact made with the tribe in
addition to the Washington SHPO”

Letter from Mr. Dennis Sullivan, Tribal Chair of the Lower
Elwha Klallam Tribe, February 5, 2003

F
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In August, 2003, Construction Starts And
Archaeological Deposits Are Immediately Found

= August 6, 2003 Ground breaking
= August 16, 2003 First discovery of archaeological material

= August 19, 2003 Monitoring program goes into effect with Western
Shore and Tribal representatives in attendance at the site

= August 26, 2003 Work suspended
= August 30, 2003 Tribal Burning Ceremony

F
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Tribe: No intent to stop or delay PA project

Mow pi:

“Sullivan said it was not the
Tribe’s intention to stop or delay
the project, but the discovery
calls for a new plan to protect
the tribe.”



Back to Section 106 Under “Inadvertent
Discovery” Provisions of National Historic
Preservation Act Regulations

» Site would be classified as eligible for listing What did we know when the project was
on National Register of Historic Properties suspended for Section 106 review under

: . _ i “inadvertent discovery” regulations
= State Historic Preservation Officer and

Federal Highway Administration would = Archaeological deposits (shell midden with

evidence of human occupation) lay under

negotiate a Section 106 Memorandum of historic fill in portions of the site
Agreement » Fragmentary human skeletal remains had

» The Memorandum ongreement would been identified in midden and in historical fill
. i . deposits. Isolated fragmentary remains
incorporate a detailed Site Treatment Plan were found in four discrete locations, some
to define the archaeological work program PRI o e SUNEED Ziel ST EXp0sEs i

trenches that were placed in attempt to
» Tribal consultation required by the process discover the extent of archaeological deposit.

« No fragments constituted an intact burial
would be bound to follow “government-to- °

government” protocols under State of
Washington Centennial Accord and FHWA
and WSDOT tribal consultation policies

F
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0 Intact Bunals Vetto be Discowerad Knoon Human Remains
. @ From Site Treatment Flan
zeneral Location of

Fragmartiry Human Ramaine e (3] AT Y A i
vetto be LiEcovered .

F
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Data Sources / Motes -
Site Features:

Air Prote:

Burials:

Human Remains Vicinities:

Human Remains to bdar0d:

Known Human Remains - March 2004 vs. January 2005

MSDOT Project Office 2252005

WebOT 22004 i i i
Larson Anthropelogical and Archeslogical Services, Ltd /22005 Hood Canal Brldge Gra\”ng DOCK Slte
and Wirestern Shore Heritage Senvices 2/22/20085 Fort Angeles, Washlngton
Brased on findings to 12772004 from Larson Anthropolagical and
Archeologiczl Services, Ltd and Western Shore Hertage Senvices Photo Date March 2 2004
i

[Eolates foind in stodipiles vaere notmappad)
Lars an Anthropol egical and Archeological Services, Lid. 2004 (Site Treatment Plan)
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Development of Site Treatment Plan

» The work of preparing the Site Treatment Plan
was commenced by Western Shore as consultant
to WSDOT. The new site assessment plan was
prepared in September 2003 under constant
review by Larson Anthropological Archaeological
Services, Ltd.

» In January, 2004, WSDOT shifted the work to
Larson Anthropological Anthropological Services,
Ltd.

» The Site Treatment Plan was completed in
February 2004

» During this period the parties also negotiated the
Section 106 Memorandum of Agreement and a
separate mitigation agreement and release
between the Tribe and WSDOT

» This work had extensive encouragement and
support from a wide variety of civic and elected
leaders at every level

= Agreements were signed in March 2004

F
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More than sixty individuals directly
participated in negotiations and
tribal consultation of the March 2004
agreements.

WSDOT

Office of the Attorney General
Governor’s Office

Congressional members and staff

Representatives of Kiewit-General, J.V.

State Office of Archaeology and Historic
Preservation

Federal Highway Administration
U.S. Army Corps of Engineers
Lower Elwha Klallam Tribe

Local and Washington, D.C. Legal
Counsel to the Tribe

Archaeology Consultants to the Tribe

Archaeology Consultants to WSDOT

Federal Advisory Council on Historic
Preservation

19



Memorandum of Agreement — Provided NHPA Section 106 Framework

» Parties would work together to provide public information while protecting sensitive information
about archaeological recoveries.

» Archaeological monitoring during the construction to allow the project to move ahead while
permitting the identification and removal of all archaeological discoveries and human remains.

» Scientific analysis to allow for public knowledge while still protecting information of a spiritually
sensitive nature.

» Parties would assist the Tribe in locating land for reinterment of human remains and WSDOT
would assume costs of reburial.

Site Treatment Plan -- Provided for the Further Archaeological Work
» Research to identify the nature and extent of the archaeological site.

= Recovery of culturally and historically significant artifacts and recordation of important features
(“data recovery”) from identified sample locations across the site.

» Provisions for appropriate and respectful procedures whenever human remains were
encountered.

» Scientific analysis, reporting, preparation of public information and educational materials.

WSDOT - Tribe Mitigation Settlement Agreement and Legal Release

= Lump sum mitigation payment of $3.4 million to cover cost of purchase of reburial property,
costs of temporary and permanent curation of artifacts, costs of tribal staff, legal and
archaeological consultants and staff, and costs of appropriate ceremonies.

» Tribe releases the State of Washington from future liability or litigation.
» Tribe and WSDOT re-affirm “Walk Together” approach to future activities at the site.

A
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Job Restarts in March 2004

= Work on site drainage had been
underway since November with
special monitoring and agreement

= Construction workers would start new
work across the site in areas away
from archaeology activity as sampling
and recovery were completed.

» Area by area would be approved for
construction by the archaeologists.
Archaeology program was expected to
take about fourteen weeks.

F
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What did we know when the project
was restarted following negotiation of
Section 106 Memorandum of
Agreement and Site Treatment Plan

= Areas A, B C and D of archaeological
deposits had been delineated following the
site assessment prepared in September

» The site was believed to contain both intact
and historically disturbed artifact bearing shell
midden reflecting several periods of
occupation

= In 22 distinct locations, isolated human
skeletal remains were identified apparently
representing 21 individuals. None was an
intact human burial and all had been
disturbed by prior upset of the ground

= |t was believed that additional human
remains might be encountered during the
archaeological data recovery, but there was
no basis for predicting numbers or locations

21



Summer 2004 Archaeology and
Burial Recovery

» Site drainage construction began under early
limited agreement in mid-November, 2003

= First “intact human burial” was discovered in the
course of the drainage work on March 29, 2004

= All summer the scope of archaeology expanded
as significance of the site unfolded

» “Mid-course review” called for in site treatment
plan was invoked in July to agree on expanded
cultural data recovery

» Project gears up with as many as 60 - 80
archaeologists and tribal assistants working on
cultural data recovery (Larson Anthropological
Archaeological Services) and human burial
recovery (LAAS and Western Shore)

» Growing tribal concerns for ancestrial community;
can the site be cleared of burials. Tribe began
public tours program in July, 2004

F
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Block A6 early July
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Construction Progress Moved Ahead In 2004 As
Archaeology And Burial Recovery Process Allowed

By the time of construction shut-down in December, 2004
Partial List

* Upper Floor Sheet Pile Walls 87% complete

» Lower Floor Pile 60% complete

» Upper Floor Excavation 70% complete Siab pour
* Upper Floor Slab 30% complete

» Lower Floor Excavation 20% complete

* Lower Floor Slab 0% complete

 Drainage Pipes and Ponds 92-95% complete
 Coffer Dam Sheet Piles 100% complete
* Coffer Dam Tie Rods 50% complete

As many as 75 construction workers as well as six to 15 WSDOT staff and
inspectors were on site

Archaeological process included almost all of the stipulated “data recovery’
under the Site Treatment Plan and as the plan was extended during the
course of the summer

F
4/27/05 W/ Departient of Toansportation

Sheet pile installation



What To Do As Summer Construction Season
Draws Into Fall?

» Mounting tribal concern about separation of ancestral community and spiritual issues.
Should there be “no burial left behind?”

» Extensive discussions in August and September concerning whether scope of excavation
should or could be extended to attempt to retrieve additional burials perhaps including
fragments from disturbed fill. Stoppages of pile driving and other accommodations to
recovery program needs

= Dispute over spatial scope of recovery required by the Site Treatment Plan. What had been
agreed to as the “Area of Potential Effect” Did it matter?

= WSDOT through the Office of the Attorney

General seeks (October 26, 2004) and ‘ /”“”””‘
receives (November 23, 2004) 3 ST / -| —---—,,'\
interpretation from FHWA under RIS R ”\
Memorandum of Agreement dispute - N g
resolution clause defining the vertical NS = = |
extent of the Area of Potential Effect in the LN Y e
Upper Graving Dock. FHWA urges mm..mP/’ g \ e
WSDOT to continue to negotiate with Tribe ™ e

F
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Public Attention To The
Graving Dock Problem Mounts

Seattle Times front-page story on November 21,
2004 colors the project in the public eye, reinforces
segments of tribal opinion concerned about going
forward

Increased involvement of Congressional members
and Olympia officials in considering project future

Meeting on site on December 1, 2004 to examine
the site, gather experts and request tribal proposal
for additional burial recoveries in a program of
bounded time and funds

Statewide tribal Centennial Accord meeting with
Governor Locke on December 9 hears tribal and
WSDOT presentations

Tribe writes WSDOT on December 10 asking that a
different approach be found and project to build
pontoons not go ahead

Decision to abandon the pontoon project at Port
Angeles Tse-whit-zen site announced by Governor
Locke and Transportation Secretary MacDonald on
December 21, 2004

F
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Ancient village, graveyard
torn apart by bridge project

&

HOOD CANAL BRIDGE PROJECT | Excavation of a staging area has uncarthed the largest
prehistoric tribal village ever found in the state. Now tribal and state officials are
scrambling for a solution that preserves the sacred remains and saves the project.

Tse-whil-zen sile
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The Map Explains Why The Project Stopped

Site Status 15 December 2004

[rata Sources / Notes -
Intact Bunials ¢WSHS and LAAS) § . .
Site Features: W S0 OT Project Office 2252005 H d c I B _d G i D k S_t
: : ; Air Photo: S0 0T 1241 5/2004 [a]4] anal sri e ravin ocC e
General Location of Fragmentary Human Remains Blurials: Larzan Anthropological and Aucheological Services, Lid 222008 P rt g l u% h_ t
andWestern Shore Hertage Services 2222005 0 ngeies asnin on
=g HIslorlc Shoreline (Approximate) Human Remains Wicinities: Based on findings to 12777200 from Larson Arthropological and g ! g
. Archeological Services, Ltd ard Western Shore Heritage Senvices. Fhoto Date DeC 8 : 2004
s Sheet Pile (lzolates faund in stodpiles were not mapped.)
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Developing Plan B For Pontoon And
Anchor Fabrication

» WSDOT's options reviewed by six- = Expert review panel
person review panel of national - Endorsed Port Angeles choice
experts
_ » Endorsed suspension of work: “right
= WSDOT conducted new site thing to do from contracting and public
solicitation and review policy standpoint”
» Recommended three frontrunner sites » Observed that the project surpasses
on March 2, 2005 nearly all other large projects in the
_ _ country in terms of complexity matched
= Concurrent engineering support and to environmental stewardship needs
contract negotiations with Kiewit-
General » Recommended W_SDOT pr(_)ceed _
forward at the earliest possible date with
= Discussion of anchor fabrication retaining the current contractor and
option at Port Angeles finding a new graving dock location

» Recommended back-up strategy if
contractor negotiations were
unsuccessful

= High concern over schedule and
cost impacts from the Plan B course

A
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Status of the Project in March 2005

= Little support or expectation to resume new burial recoveries or other
approach to return to graving dock construction for Hood Canal Bridge project

» Negotiations and discussion now involve several issues

= “Plan B” program for graving facility: pontoons and/or anchors. Contractor
engineering assistance. Pricing new work. Schedule and cost adjustments.
Negotiation of contractor delay claim

= Additional interim work on anchor systems for current bridge

» Port Angeles site issues: re-burials, site conditions, curation, funding, resolution of
Site Treatment Plan open items

» Future concerns about ownership and use of site and implications for other
waterfront development and community issues in Port Angeles and Clallam County

» Bridge site work on other project elements is on track, subject to work-
arounds for anchor/pontoon delays
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Scrutiny and Review

= WSDOT Report to Governor

and Legislature now being
prepared -

» Performance Audit by
Transportation Performance and
Audit Board now commencing

» Possible review by FHWA

» Gray Notebook reporting on
project topics
» December 31, 2002(1)
= June 30, 2003 (59)
= September 30, 2003 (27)
» December 31, 2003 (34)
= March 31, 2004 (29)
= June 30, 2004 (33,38)
= September 30, 2004 (31,36)
» December 31, 2004 (42)

F
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Timeline of Discovery of Intact Human Burials

at Graving Dock Site
(LAAS & Western Shore Combined; Total is 228)
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Hood Canal Graving Dock

Timeline of Estimated Accruals of Graving Dock Costs
Dollars in Millions
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Estimated Costs - Provided
* Additional costs for archaedlogy work ($3.9 million)
* Additional construction costs If graving dock s abandoned ($4.2 million)
Estimated Costs - Not available
* Additional archaealogy work (screening volumes of excavated and stockpiled midden material)
* Additional contractor payments outside requirements of oniginal contract (to be negotiated)
* Additional costs to preserve of replace materiats on hand (to be determined by confractor selection)

Source: WSDOT Audt Office



Appendix: Historical Photographs Of Plant Site and The
Spit Between False Dungeness Bay and the Lagoon

Puget Sound Timber and Mill Company, lumber mill, 1914.
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Appendix: Cultural And Scientific Significance Of
The Tse-whit-zen Site

» The spiritual and heritage significance of the site to the Lower Elwha Klallam Tribe in
particular and other Native Americans is immeasurable.

» The site in its historical and contemporary setting carries important information for native
and non-native people in our modern communities.

» For scientific inquiry, the archaeological recovery of the site presents rich opportunities
for improved understanding of Pacific Northwest Coast native cultures in distinct
occupations of the site over many centuries.

= Stone tools, bone tools, and technological » Food use, food processing, and economic
organization organization

= Habitation and other structures » Spiritual artifacts and funerary practices

= Trading relationships = Cultural responses to epidemics and

: , . environmental change
» Social status and social organization

» The archaeology also expands the understanding of 20th century land use at the site
and documents construction and technology of early lumber mills.

» The geological history of the site, including sea level rise and tsunami impacts, will help
the study of many other human and natural features of the Puget Sound environment.
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